

Oconto County Farmland Preservation Plan Update Timeline 2013-2014

(Revised 4/2014)

	2013												2014											
	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec		
Phase I - Plan Development																								
Contract Signed with DATCP	█																							
Update Scope of Work and Project Budget		█	█																					
Draft Public Participation Plan		█	█																					
County Board				█																				
Kickoff Meeting							█																	
Survey											█	█	█	█										
Plan (Create Draft Plan Text)											█	█	█	█	█									
Maps (Create Draft Maps)							█	█	█	█	█	█	█	█										
Review Draft Maps (Towns and Stakeholders)													█	█	█									
Informational Meeting (Draft Plan Presentation)																█								
Plan (Revise/Update Draft Plan Text)																	█	█	█	█				
Planning & Zoning Committee			█	█				█	█			█	█		█	█		█		█				
Phase II - Plan Adoption																								
Public Hearing																			█					
County Board Adoption																				█				
DATCP Plan Certification																					█			