

Oconto County

2009 Plan Development Timeline

	2009											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Volume I - Oconto County Plan												
Develop & Finalize Goals and Objectives												
Develop & Finalize Actions and Implementation												
(Chp. 1) Introduction												
(Chp. 2) Inventory, Trends, and Forecasts												
(Chp. 3) Future Land Use Plan												
(Chp. 4) Implementation												
County Plan Review & Adoption (Vol I & II)												
Draft Completed												
30 Day Review												
Open House(s)												
Public Hearings												
Plan Adoption												
Implementation												
Begin Plan Implementation												
Begin Local Ordinance Review												
Begin County Ordinance Review												
Clusters Meetings												
Cluster Meetings												
OCPAC Meetings												
OCPAC Meetings												
P&Z Committee Meetings												
P&Z Meetings												

K:\Comprehensive Planning\County\Planning Process\2009 Oconto Timeline (1_09)

